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07/20/07 Statement of Ongoing Contracts as of 07/30/07

10District

10-ALP-89-21.4/23.9

10-AMA-16-9.3/0

10-AMA-16-/9.4

10-AMA-49-7.0/11

10-AMA-88-7.4/0

10-AMA-104-5.8/6

Fed Aid

HB1

HA22

HE14

HB1

HA22

Pgm Code
IN ALPINE COUNTY NEAR WOODFORDS  FROM
ROUTE 88 TO EL DORADO COUNTY LINE

IN AMADOR COUNTY NEAR PLYMOUTH AT
VARIOUS LOCATIONS

IN AMADOR COUNTY NEAR DRYTOWN FROM
SACRAMENTO AND AMADOR COUNTY LINE TO
ROUTE 49 AND 16 INTERSECTION

IN AMADOR COUNTY IN AND NEAR SUTTER
CREEK FROM 0.5 KM NORTH OF SUTTER
CREEK BRIDGE TO 1.8 KM SOUTH OF
AMADOR CREEK BRIDGE

IN AMADOR COUNTY NEAR IONE AT JACKSON
VALLEY ROAD

IN AMADOR COUNTY IN IONE FROM SUTTER
CREEK BRIDGE TO IONE STREET

Description 

RUBBERIZED ASPHALT CONCRETE OVERLAY

INSTALL TRAFFIC SIGNALS

RESURFACE ROADWAY

PLANTING AND IRRIGATION

LANDSCAPING AND IRRIGATION

RECONSTRUCT ROADWAY

Type Of Work
BEC CONSTRUCTION COMPANY

RICHARD A HEAPS ELECTRICAL
CONTRACTOR INC

GEORGE REED, INC. P. O. BOX
1630 LODI, 95241

ODYSSEY LANDSCAPE COMPANY, INC

WATKIN AND BORTOLUSSI, INC.

TEICHERT CONSTRUCTION

Contractor

MINDEN, NV 89423

SACRAMENTO CA 95829

STOCKTON, CA 95209

SAN RAFAEL, CA 94901-4886

SACRAMENTO, CA 95851

 

(916)386-8857

(209)334-0790

 

 

 

OSHITA, STANLEY T.

JOHN YANGUBA

OSHITA, STANLEY T.

OSHITA, STANLEY T.

OSHITA, STANLEY T.

Resident
Engineer

(209)333-6928

 

(209)948-7222

(209)333-6928

(209)333-6928

(209)333-6928

 $562,130

 $238,588

 $2,197,847

 $1,925,803

 $157,164

 $517,466

Bid + CCOs

 $503,280

 $0

 $2,115,724

 $1,708,426

 $118,288

 $465,104

Comp To  date

 $0

 $0

 $0

 $153,272

 $0

 $396,001

This Month
02/16/07

04/18/07

11/16/04

11/20/06

08/10/05

04/19/07

Awarded

02/28/07

05/04/07

12/06/04

12/26/06

08/24/05

05/03/07

Approved

06/25/07

09/29/05

12/31/12

12/31/08

12/31/07

Est Comp

 100%

 0%

 100%

 30%

 0%

 58%

%Time

 100%

 0%

 100%

 88%

 0%

 90%

% Work 

COMPLETED

 

 

 

PLANT EST
SATIS

 

Message

10-0M3904

10-0L5204

10-1A4904

10-049954

10-1A6714

10-0J0304

Contract 

  

  

ACST-P016-(028)E

  

ACST-P088-(047)E

  

  

  

  P0-16 0-(8E)

  

  P0-88 0-(7E)

  

  

  

--()

  

--()

  

WPCP

WPCP

WPCP

SWPPP

WPCP

WPCP

1645 ESMERALDA AVENUE

8909 FLORIN RD

800 WEST EIGHT MILE ROAD

77 LARKSPUR STREET

POST OFFICE BOX 15144

1110 WEST KETTLEMAN
LANE, SUITE 35

603 SAN JUAN AVENUE

1110 WEST KETTLEMAN
LANE, SUITE 35

1110 WEST KETTLEMAN
LANE, SUITE 35

1110 WEST KETTLEMAN
LANE, SUITE 35

LODI, CA 95240

STOCKTON, CA 95203

LODI, CA 95240

LODI, CA 95240

LODI, CA 95240

Accepted

06/25/07

Location
Storm Water
Plan
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07/20/07 Statement of Ongoing Contracts as of 07/30/07

10District

10-AMA-124-8.5/0

10-MER-99-10.2/12.8

10-MER-99-15.2/16.2

10-MER-99-15.4/0

10-MER-99-26.5/28.8

10-MER-99-28.7/30.5

Fed Aid

HA21

HE14

HA25

HB4N

HB4C

Pgm Code
IN AMADOR COUNTY NEAR DRYTOWN AT DRY
CREEK BRIDGE

IN MERCED COUNTY IN AND NEAR MERCED
FROM MCHENRY ROAD TO 0.4 KM SOUTH OF
CHILDS AVENUE OVERCROSSING

IN MERCED COUNTY IN MERCED FROM  O
STREET UNDERCROSSING TO 0.5 KM NORTH
OF V STREET UNDERCROSSING

IN MERCED COUNTY IN MERCED AT R
STREET AND 13TH STREET INTERSECTION

IN MERCED COUNTY NEAR LIVINGSTON FROM
0.4 KM SOUTH OF ARENA WAY TO 0.4 KM
SOUTH OF HAMMATT AVENUE OVERCROSSING

IN MERCED COUNTY IN AND NEAR
LIVINGSTON AND DELHI AT VARIOUS
LOCATIONS

Description 

WIDEN EXISTING BRIDGE

CONSTRUCT FREEWAY AND BRIDGES

HIGHWAY PLANTING RESTORATION

INSTALL OVERHEAD SIGN

CONSTRUCT FREEWAY

ESTABLISH EXISTING PLANTING

Type Of Work
AMERICAN CIVIL CONTRACTORS

GRANITE CONSTRUCTION 2716
SOUTH GRANITE COURT FRESNO, CA
93706

WATKIN & BORTOLUSSI, INC.

T D S ENGINEERING

AGEE CONSTRUCTION CORPORATION
P O BOX 629  CLOVIS CA 93613

FORSTER & KROEGER 15 LIBRARY
PL  SAN ANSELMO CA 94960

Contractor

BENECIA, CA-94510

SAN RAFAEL, CA 94901

WESTLAKE VILLAGE CA 91361

CLOVIS, CA 93613

 

(831)724-1011

 

(805)371-4639

 

(415)456-6684

SHIVINDER SINGH

KEWAL VIRK

HASSAN JAKHAR

SAYED HASHEMYAN

UPPAL, GURDIP "DANNY"

Resident
Engineer

(209)333-6923

(559)665-9083

(209)726-5485

 

(209)656-1845

(209)724-9505

 $2,851,303

 $69,908,011

 $1,308,792

 $254,848

 $24,114,791

 $239,000

Bid + CCOs

 $2,722,227

 $66,281,410

 $1,091,022

 $0

 $19,210,804

 $75,840

Comp To  date

 $0

 $1,497,017

 $10,546

 $0

 $1,001,198

 $19,120

This Month
04/06/05

11/10/05

01/06/06

05/21/07

11/07/05

03/14/07

Awarded

04/13/05

11/28/05

01/17/06

06/06/07

11/18/05

04/10/07

Approved

08/21/07

04/21/08

08/04/09

01/29/08

05/28/08

Est Comp

 46%

 66%

 13%

 0%

 72%

 25%

%Time

 94%

 95%

 83%

 0%

 79%

 32%

% Work 

 

 

 

 

 

 

Message

10-0A8504

10-363114

10-482314

10-0M1904

10-3169E4

10-0A1364

Contract 

ACST-P124-(001)E

ACNH-P099-(493)E

ACNH-P099-(477)E

  

ACNH-P099-(487)E

  

  P1-24 0-(1E)

--()

--()

  

--()

  

--()

  

  

  

  

  

WPCP

SWPPP

SWPPP

WPCP

SWPPP

WPCP

3701 MALLARD DRIVE

77 LARKSPUR STREET

2899 AGOURA ROAD STE 171

P O BOX 629

260 HANFORD STREET

P.O. BOX 878

490 SOUTH GOLDEN
STATE BLVD.

107 HERON WAY

SUTTER CREEK, CA-95685

CHOWCHILLA, CA 93610

TURLOCK CA 95381-1863

MERCED, CA 95340

Accepted

Location
Storm Water
Plan
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07/20/07 Statement of Ongoing Contracts as of 07/30/07

10District

10-MER-140-27.0/30.2

10-MER-152-9.8/10

10-MER-152-11.3/18.4

10-MER-152-25.3/0

10-MER-152-/3.5

10-MPA-49-.5/28.9

Fed Aid

HA22

HB4N

HB4N

Pgm Code
IN MERCED COUNTY NEAR MERCED FROM MC
SWAIN ROAD TO 1.2 KM EAST OF
APPLEGATE ROAD

IN MERCED COUNTY NEAR LOS BANOS  FROM
0.4 KM WEST OF SAN LUIS  FOREBAY
BRIDGE TO SAN LUIS FOREBAY BRIDGE

IN MERCED COUNTY NEAR LOS BANOS  FROM
0.1 KM EAST OF ROUTE 152 AND 33
SEPARATION TO 2.0 KM EAST OF  RAMOS
ROAD

IN MERCED COUNTY NEAR LOS BANOS AT
DELTA ROAD

IN MERCED COUNTY ABOUT 30 KM WEST OF
LOS BANOS FROM SANTA CLARA COUNTY
LINE TO 1.7 KM EAST OF VISTA POINT

IN MARIPOSA COUNTY FROM MADERA COUNTY
LINE TO 0.8 KM SOUTH OF ROUTE 140

Description 

ASPHALT CONCRETE OVERLAY

WIDEN ASPHALT CONCRETE PAVEMENT

RESURFACE ASPHALT CONCRETE

CONSTRUCT LEFT TURN CHANNELIZATION

REPLACE MEDIAN DRAIN

CHIP SEAL

Type Of Work
W. JAXON BAKER

GRANITE CONSTRUCTION COMPANY
2716 GRANITE COURT FRESNO, CA
93706

MARTIN BROTHERS CONSTRUCTION

GRANITE CONSTRUCTION COMPANY
2716 GRANITE COURT FRESNO, CA
93706

MARTIN BROTHERS CONSTRUCTION

NORTHERN CALIFORNIA PAVING

Contractor

REDDING, CA  96099-4248

SACRAMENTO CA 95828

SACRAMENTO CA 95828

YREKA, CA 96097

 

(831)724-1011

(916)381-0911

(831)724-1011

(916)381-0911

 

VIRK, KEWAL

UPPAL, GURDIP "DANNY"

UPPAL, GURDIP "DANNY"

UPPAL, GURDIP "DANNY"

DEOL, HARMINDER

HASSAN JAKHAR

Resident
Engineer

(559)665-9083

(209)724-9505

(209)724-9505

(209)724-9505

(209)724-9505

 

 $2,547,392

 $333,628

 $1,277,119

 $281,999

 $505,805

 $677,092

Bid + CCOs

 $2,533,063

 $185,634

 $0

 $226,711

 $343,875

 $88,131

Comp To  date

 $0

 $185,634

 $0

 $226,711

 $343,875

 $88,131

This Month
02/13/03

06/08/07

05/14/07

05/16/07

04/23/07

02/13/07

Awarded

02/25/03

06/22/07

06/01/07

06/14/07

05/03/07

03/02/07

Approved

10/14/08

10/17/07

08/10/07

07/30/07

07/27/07

08/16/07

Est Comp

 100%

 14%

 0%

 80%

 100%

 40%

%Time

 99%

 56%

 0%

 80%

 68%

 13%

% Work 

SUSPENDED

 

 

 

 

 

Message

10-0A5804

10-0L7104

10-0M3404

10-0M7204

10-0P2704

10-0M2904

Contract 

ACST-P140-(027)E

  

  

  

  

  

  P1-40 0-(7E)

  

  

  

  

  

--()

  

  

  

  

  

SWPPP

SWPPP

WPCP

WPCP

WPCP

WPCP

P.O. BOX 994248

20 LIGHT SKY COURT

20 LIGHT SKY COURT

P.O. BOX 1231

P.O. BOX 878

107 HERON WAY

107 HERON WAY

107 HERON WAY

P.O. BOX 311

P.O. BOX 311, MERCED,
CA 95341

CHOWCHILLA, CA 93610

MERCED, CA 95340

MERCED, CA 95340

MERCED, CA 95340

MERCED, CA 95341

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
07/20/07 Statement of Ongoing Contracts as of 07/30/07

10District

10-MPA-49-12.0/12.4

10-MPA-140-9.2/9.5

10-MPA-140-42.3/43.5

10-SJ-5-13.8/25.4

10-SJ-5-13.9/15.6

10-SJ-5-28.3/29.5

Fed Aid

HB1

HB4N

201130

HA22

HE13

HA25

Pgm Code
IN MARIPOSA COUNTY AT BOOTJACK FROM
0.4 KM WEST OF DARRAH ROAD TO 0.3 KM
EAST OF DARRAH ROAD

IN MARIPOSA COUNTY NEAR CATHEYS
VALLEY FROM 0.4 KM WEST OF HORNITOS
ROAD TO 0.1 KM EAST OF HORNITOS  ROAD

IN MARIPOSA COUNTY ON ROUTE 140 AT PM
42.3

IN SAN JOAQUIN COUNTY IN AND NEAR
LATHROP FROM PARADISE CUT OVERFLOW
BRIDGE TO CHARTER WAY UNDERCROSSING

IN SAN JOAQUIN COUNTY IN LATHROP FROM
0.1 KM NORTH OF PARADISE CUT OVERFLOW
BRIDGE TO 0.7 KM NORTH OF ROUTE 5 AND
120 SEPERATION O

IN SAN JOAQUIN COUNTY IN STOCKTON
FROM SMITH CANAL BRIDGE TO RIVER
DRIVE

Description 

CONSTRUCT LEFT AND RIGHT TURN LANES

WIDEN SHOULDERS

CONSTRUCT TWO TEMPORARY BRIDGES AND
HWY

RESURFACE EXISTING ROADWAY

WIDEN ROADWAY AND BRIDGES

IRRIGATION SYSTEM

Type Of Work
TEICHERT CONSTRUCTION

LOCKWOOD GENERAL ENGINEERING,
INC.

TEICHERT CONSTRUCTION

TEICHERT CONSTRUCTION COMPANY

NEHEMIAH CONSTRUCTION INC

LONE STAR LANDSCAPE, INC. P.O.
BOX 70  1910 E. SAN MARTIN
AVE. SAN MARTIN, CA95046

Contractor

TURLOCK, CA 95381

VISALIA, CA 93291

TURLOCK, CA 95381

STOCKTON, CA  95201-1118

BENICIA CA 94501

 

 

 

 

(707)746-6870

(408)682-0100

JAKHAR, HASSAN

HASSAN JAKHAR

DEOL, HARMINDER

DEOL, HARMINDER

DEOL, HARMINDER

UPPAL, GURDIP "DANNY"

Resident
Engineer

(209)724-9096

 

(209)667-1869

(209)333-6930

(209)333-6930

(204)724-9505

 $1,668,520

 $282,540

 $9,985,000

 $2,849,615

 $13,180,066

 $561,022

Bid + CCOs

 $717,076

 $0

 $6,050,929

 $0

 $5,990,391

 $522,779

Comp To  date

 $124,646

 $0

 $0

 $0

 $0

 $0

This Month
12/15/06

06/06/07

06/16/06

05/21/07

11/15/06

05/30/06

Awarded

01/11/07

06/28/07

06/17/06

06/18/07

11/30/06

06/08/06

Approved

07/25/07

12/31/07

09/30/07

01/09/09

06/05/07

Est Comp

 37%

 0%

 42%

 0%

 23%

 7%

%Time

 43%

 0%

 61%

 0%

 46%

 93%

% Work 

SUSPENDED

 

 

 

 

 

Message

10-1A9304

10-0M6204

10-0P4404

10-0N0204

10-3A1204

10-0M8204

Contract 

ACST-P049-(139)E

  

  

  

  

  

  P0-49 1-(9E)

  

  

  

  

  

--()

  

  

  

  

  

SWPPP

WPCP

  

WPCP

SWPPP

WPCP

P.O. BOX 3367

10533 W. GOSHEN AVE

P. O. BOX 3367

PO BOX 1118

4790 E 2ND STREET

P.O. BOX 311, MERCED,
CA 95341

P. O. BOX 1863

1110 W KETTLEMAN
LANE, SUITE 35

1110 W KETTLEMAN
LANE, SUITE 35

107 HERON WAY

TURLOCK, CA 95381

LODI, CA 95240

LODI, CA 95240

MERCED, CA 95340

Accepted

Location
Storm Water
Plan
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07/20/07 Statement of Ongoing Contracts as of 07/30/07

10District

10-SJ-5-32.9/49.8

10-SJ-12-/.1

10-SJ-26-15.3/15.9

10-SJ-88-/5.2

10-SJ-99-1.7/0

10-SJ-99-14.1/15

Fed Aid

HA21

HB1

HM1

HB4N

HE11
HE11

Pgm Code
IN SAN JOAQUIN COUNTY IN AND NEAR
STOCKTON FROM 0.2 MILE NORTH OF
HAMMER LANE UNDERCROSSING TO
SACRAMENTO COUNTY LINE

IN SAN JOAQUIN COUNTY NEAR RIO VISTA
AT MOKELUMNE RIVER BRIDGE

IN SAN JOAQUIN COUNTY NEAR BELLOTA
FROM CALAVERAS RIVER BRIDGE TO 1.5 KM
WEST OF DUCK CREEK BRIDGE

IN SAN JOAQUIN COUNTY NEAR STOCKTON
AND MANTECA AT VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY IN RIPON AT
MILGEO AVENUE OVERCROSSING

IN SAN JOAQUIN COUNTY IN AND NEAR
STOCKTON FROM 0.9 KM SOUTH TO 1.1 KM
NORTH OF ARCH ROAD  OVERCROSSING

Description 

STRIPING AND MARKING

REHABILITATE BRIDGE DECK

REALIGN EXISTING CURVE

RESURFACE HIGHWAY

CHANGEABLE MESSAGE SIGN

CONSTRUCT INTERCHANGE

Type Of Work
CENTRAL STRIPING SERVICES 3489
LUYUNG DRIVE RANCHO CORDOVA,
CA 95742

TRUESDELL CORPORATION OF
CALIFORNIA INC

GRANITE CONSTRUCTION COMPANY

GEORGE REED INC.

TENNYSON ELECTRIC

VIKING DSS A JOINT VENTURE

Contractor

TEMPE AZ 85282

STOCKTON CA 95201

LODI CA 95240

LIVERMORE CA 94550

RANCHO CORDOVA CA 95742-
6534

(916)635-5175

(602)437-1711

 

 

 

 

KAREN BONNETTI

NOMER GUTIERREZ

BAL BAHADUR PAUL

BAL BAHADUR PAUL

CASTILLO, MARIO D

Resident
Engineer

(209)610-9363

 

(209)942-6160

 

(209)948-7216

(209)941-1926

 $229,024

 $388,388

 $2,195,914

 $1,673,075

 $568,273

 $25,193,827

Bid + CCOs

 $215,200

 $0

 $2,284,111

 $1,540,436

 $518,898

 $24,765,059

Comp To  date

 $196,870

 $0

 $1,000

 $1,160,061

 $0

 $0

This Month
04/20/07

03/23/07

05/18/06

04/13/07

06/23/06

05/13/02

Awarded

05/22/07

04/05/07

05/31/06

05/03/07

07/14/06

05/28/02

Approved

07/27/07

06/29/09

07/27/07

02/02/07

12/18/07

Est Comp

 67%

 0%

 0%

 100%

 33%

 0%

%Time

 93%

 0%

 0%

 92%

 93%

 0%

% Work 

 

 

PLANT EST
SATIS

 

 

PLANT EST
SATIS

Message

10-0N6004

10-3A2304

10-499004

10-0M3304

10-0K8104

10-1A7004

Contract 

  

  

ACST-P026-(022)E

  

OTS-000C-(283)

ACNH-P099-(429)E

  

  

  P0-26 0-(2E)

  

--()

PL62-10 0-(1)

  

  

--()

  

  

--()

WPCP

WPCP

SWPPP

WPCP

WPCP

SWPPP

1310 W 23RD STREET

PO BOX 151

686 EAST LOCKEFORD STREET

7275 NATIONAL DR. SUITE A

11315 SUNRISE GOLD CIR. STE A

1110 W. KETTLEMAN
LANE, SUITE 35

611 SAN JUAN AVENUE

611 SAN JUAN AVE

1110 W. KETTLEMAN
LANE #35

445 W.WEBER AVE.

LODI, CA 95240

STOCKTON CA 95203

STOCKTON CA 95203

LODI CA 95240

STOCKTON, CA 95203

Accepted

Location
Storm Water
Plan
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10District

10-SJ-99-17.1/25.4

10-SJ-99-25.4/29

10-SJ-99-28.2/29

10-SJ-205-3.0/13.6

10-SJ-580-5.0/9

10-STA-5-12.9/0

Fed Aid

HB1

HB1

HB32

HB4C

HB1

Pgm Code
IN SAN JOAQUIN COUNTY IN STOCKTON AT
VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY NEAR LODI  FROM
EIGHT MILE ROAD OVERCROSSING TO SOUTH
LODI OVERCROSSING

IN SAN JOAQUIN COUNTY IN AND NEAR
LODI FROM 0.3 KM SOUTH OF HARNEY LANE
TO 0.3 KM NORTH OF SOUTH LODI
OVERCROSSING

IN SAN JOAQUIN COUNTY IN AND NEAR
TRACY AT VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY IN AND NEAR
TRACY FROM 1.5 KM EAST OF CHRISMAN
ROAD OVERCROSSING TO 1.4 KM WEST OF
CORRAL HOLLOW OVERCROSSIN

IN STANISLAUS COUNTY NEAR PATTERSON
AT SOUTHBOUND VISTA POINT AND AT
NORTHBOUND VISTA POINT

Description 

CONSTRUCT MEDIAN BARRIER

CONSTRUCT CONCRETE MEDIAN BARRIER

REPLACEMENT HIGHWAY PLANTING

WIDEN FREEWAY AND BRIDGES

RESURFACE EXISTING FREEWAY

SLURRY SEAL

Type Of Work
DESILVA GATES CONSTRUCTION

R & L BROSAMER INC.

WATKIN & BORTOLUSSI, INC. 77
LARKSPUR STREET SAN RAFAEL, CA
94901-4886

OC JONES/CC MEYERS JV

TEICHERT CONSTRUCTION

CALIFORNIA PAVEMENT
MAINTENANCE COMPANY INC

Contractor

STOCKTON, CA 95205

WALNUT CREEK CA 94596

BERKELEY,CA 94710

STOCKTON CA 952011118

SACRAMENTO CA 958299326

 

 

 

 

(209)983-2300

(916)381-8033

CASTILLO, MARIO D.

MARIO CASTILLO

OSHITA, STANLEY T.

BLUM, ALFRED

SUTTI, RENEE' M.

SUTTI, RENEE' M.

Resident
Engineer

(209)948-1926

(209)941-1926

(209)333-6928

(209)221-6584

(209)667-1147

(209)667-1147

 $7,072,240

 $10,125,848

 $449,829

 $74,960,549

 $812,150

 $124,062

Bid + CCOs

 $6,828,219

 $6,559,476

 $447,809

 $24,598,686

 $37,557

 $99,215

Comp To  date

 $146,110

 $1,088,024

 $0

 $3,634,486

 $37,557

 $99,215

This Month
06/24/05

06/30/06

06/17/03

03/28/06

05/18/07

05/02/07

Awarded

07/12/05

07/12/06

06/27/03

04/12/06

06/18/07

06/18/07

Approved

07/23/07

12/05/07

11/09/06

08/19/09

08/31/07

08/03/07

Est Comp

 100%

 63%

 100%

 35%

 25%

 50%

%Time

 96%

 64%

 100%

 33%

 5%

 79%

% Work 

SUSPENDED

 

 

 

 

 

Message

10-3A4304

10-0F3004

10-0J6104

10-300164

10-0M3104

10-0N6404

Contract 

ACST-P099-(492)E

ACST-P099-(502)E

  

ACNH-X077-(014)N

  

  

G P0-99 4-(2E)

G P0-99 5-(2E)

  

  X0-77 0-(4N)

  

  

--()

--()

  

--()

  

  

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

4550 N. WILSON WAY

1777 OAKLAND BLVD., STE 300

1520 FOURTH STREET

P O BOX 1118

9390 ELDER CREEK ROAD

611 SAN JUAN AVENUE

611 SAN JUAN AVENUE

1110 WEST KETTLEMAN
LANE, SUITE 35

157 SLOAN COURT,
SUITE D

P.O. BOX 1863

P.O. BOX 1863

STOCKTON, CA 95203

STOCKTON CA 95203

LODI, CA 95240

TRACY, CA 95304

TURLOCK, CA. 95381-1863

TURLOCK, CA. 95381-1863

Accepted

Location
Storm Water
Plan
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10District

 $13,756,972 $232,465,330 $321,747,068

10-STA-5-28.1/0

10-STA-99-9.9/15

10-STA-132-28.1/30.3

10-TUO-108-1.8/4.6

10-TUO-120-11.4/0

10-TUO-120-24.5/30

Fed Aid

HA22

HA25

HB1

HE14

HB1

201   130

Pgm Code
IN STANISLAUS AND SAN JOAQUIN
COUNTIES IN AND NEAR NEWMAN,
PATTERSON AND WESTLEY FROM MERCED AND
STANISLAUS COUNTY LINE TO GAFFER

IN STANISLAUS COUNTY IN AND NEAR
MODESTO AND CERES FROM 0.2 KM SOUTH
OF THE PINE STREET OVERCROSSING TO
THE TUOLUMNE RIVER BRIDGE

IN STANISLAUS COUNTY IN AND NEAR
WATERFORD FROM E STREET TO 1.9 KM
EAST OF SKYLINE BOULEVARD

IN TUOLUMNE COUNTY NEAR SONORA FROM
0.3 KM WEST OF SANGUINETTI OVERHEAD
TO 0.5 KM EAST OF STANDARD ROAD

IN TUOLUMNE COUNTY ABOUT 25 KM EAST
OF OAKDALE AT OBYRNES FERRY ROAD

IN TUOLUMNE COUNTY ON NEW PRIEST
GRADE AT VARIOUS LOCATIONS

Description 

RUBBERIZED ASPHALT CONCRETE OVERLAY

PLANTING AND IRRIGATION

RESURFACE ASPHALT CONCRETE

WIDEN EXISTING HIGHWAY

INSTALL TRAFFIC SIGNALS

WIDENING ROADWAY AT VARIOUS
LOCATIONS

Type Of Work
GRANITE CONSTRUCTION COMPANY

WATKIN AND BORTOLUSSI INC
FORSTER AND KROEGER LANDSCAPE
MAINTENANCE INC

TOM MAYO CONSTRUCTION INC

GOODFELLOW HARRIS JOINT
VENTURE

RICHARD A. HEAPS

TEICHERT CONSTRUCTION

Contractor

WATSONVILLE CA 95077

SAN RAFAEL CA 949014886

STOCKTON CA 95215

WENATCHEE WA 98807

SACRAMENTO, CA 95829

TURLOCK, CA 95381

(831)724-1011

(415)453-4691

(209)943-6248

(509)662-7111

 

 

SUTTI, RENEE' M.

SUTTI, RENEE' M.

BLUM, ALFRED

HASSAN JAKHAR

DEOL, HARMINDER

Resident
Engineer

(209)667-1147

(209)667-1147

 

(209)536-2646

 

(209)667-1869

 $6,336,520

 $4,141,005

 $568,985

 $45,760,870

 $235,968

 $2,485,000

Bid + CCOs

 $5,914,956

 $2,143,398

 $0

 $44,761,875

 $66,388

 $733,333

Comp To  date

 $3,249,357

 $31,753

 $0

 $0

 $66,388

 $0

This Month
09/20/06

02/06/06

05/23/07

06/21/01

04/11/07

08/10/06

Awarded

10/05/06

02/22/06

07/16/07

07/07/01

04/25/07

08/14/06

Approved

09/13/07

08/23/07

08/23/07

09/13/07

06/30/07

Est Comp

 51%

 27%

 0%

 0%

 22%

 100%

%Time

 91%

 51%

 0%

 0%

 28%

 30%

% Work 

 

 

 

PLANT EST
SATIS

 

 

Message

10-0N2104

10-0F7204

10-0M3604

10-3404U4

10-0L5604

10-0P7704

Contract 

  

ACNH-P099-(500)E

  

ACST-P108-(037)E

  

  

  

--()

  

  P1-08 0-(7E)

  

  

  

  

  

--()

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

WPCP

SWPPP

WPCP

SWPPP

WPCP

  

P O BOX 50085

77 LARKSPUR STREET

4735 E FREMONT ST

P O BOX 598

8909 FLORIN ROAD

P. O. BOX 3367

P.O. BOX 1863

P.O. BOX 1863

P.O. BOX 311, MERCED,
CA 95341

P. O. BOX 1863

TURLOCK, CA. 95381-1863

TURLOCK, CA. 95381-1863

TURLOCK, CA 95381

Accepted

Location
Storm Water
Plan



10-0M3904

10-0L5204

10-1A4904

10-049954

10-1A6714

10-0J0304

10-0A8504

10-363114

10-482314

10-0M1904

10-3169E4

10-0A1364

10-0A5804

10-0M3404

10-0M7204

10-0P2704

10-0L7104

10-0M2904

10-1A9304

10-0M6204

10-0P4404

10-0N0204

Contract

10-ALP-89-21.4/23.9

10-AMA-16-9.3/0

10-AMA-16-/9.4

10-AMA-49-7.0/11

10-AMA-88-7.4/0

10-AMA-104-5.8/6

10-AMA-124-8.5/0

10-MER-99-10.2/12.8

10-MER-99-15.2/16.2

10-MER-99-15.4/0

10-MER-99-26.5/28.8

10-MER-99-28.7/30.5

10-MER-140-27.0/30.2

10-MER-152-11.3/18.4

10-MER-152-25.3/0

10-MER-152-/3.5

10-MER-152-9.8/10

10-MPA-49-.5/28.9

10-MPA-49-12.0/12.4

10-MPA-140-9.2/9.5

10-MPA-140-42.3/43.5

10-SJ-5-13.8/25.4

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



10-0M8204

10-0N6004

10-3A1204

10-3A2304

10-499004

10-0M3304

10-0K8104

10-1A7004

10-3A4304

10-0F3004

10-0J6104

10-300164

10-0M3104

10-0N6404

10-0N2104

10-0F7204

10-0M3604

10-3404U4

10-0L5604

10-0P7704

Contract

10-SJ-5-28.3/29.5

10-SJ-5-32.9/49.8

10-SJ-5-13.9/15.6

10-SJ-12-/.1

10-SJ-26-15.3/15.9

10-SJ-88-/5.2

10-SJ-99-1.7/0

10-SJ-99-14.1/15

10-SJ-99-17.1/25.4

10-SJ-99-25.4/29

10-SJ-99-28.2/29

10-SJ-205-3.0/13.6

10-SJ-580-5.0/9

10-STA-5-12.9/0

10-STA-5-28.1/0

10-STA-99-9.9/15

10-STA-132-28.1/30.3

10-TUO-108-1.8/4.6

10-TUO-120-11.4/0

10-TUO-120-24.5/30

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

Page
Statement of Ongoing Contracts - Index
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District

 $562,130

Work Completed This Period

 Statement of Ongoing Contracts -Summary

10District

 $321,747,068  $232,465,330

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $199,626,975

 $74,577,098

 $46,974,721

 $568,273

 Bid + CCO

 $138,090,378

 $68,640,057

 $25,215,996

 $518,898

 Work Comp

District Total:

Work completed this Period:  $562,130

-F-

-S-

-SH-
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